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Time
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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wright, Doug

Diary #: 170 Date: 21-Sep-2011 Wednesday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 743

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

Tower anchorage:
The following work was done on the ESW welds today:
- On weld 'R', they completed the welding of the VT repair at Y location 1.5m with 7018. This is the back
side of the VT repair done last week in the area of extreme underfill where one wire was lost during
production welding. They maintained a preheat of 400 degrees F with heat blankets. After welding was
completed, they programmed the proheat machines to keep the preheat at 400 degrees F for an additional
3 hours after welding was stopped.
- On weld 'A', minor surface repair welding was being done with 7018. They were using a torch for the
preheat of 300 degrees F.
- QC continued to perform final VT and MT of the full length of the ESW welds.
- They were doing surface grinding on several ESW welds to correct issues found during VT of the welds.
- They were carbon arc gouging and grinding to remove restraint brackets and ladder supports.

Sami Daouk was also covering this operation for portions of the day. See his diary for additional details.

*********
Office work:
- I continued the review of Submittal 1503R157, "A Report on the Preliminary Inspection and Repair of
Electroslag Welds on the Oakland Bay Bridge," which is supposed to detail the cause of some of the
defects in the ESW welds.
- I also continued the review of Transmittal 5468, "ESW Chart Records," which detail all of the weld
parameters of the ESW welding.
.

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM HAN YUWelder 0.00 0.00 0.00 0.00

JNM JIN PEI WANGIronworker 0.00 0.00 0.00 0.00

JNM XIAO JIAN WANIronworker 0.00 0.00 0.00 0.00

APP JEFFERY STONEIronworker 0.00 0.00 0.00 0.00

APP Alex BlancoIronworker 0.00 0.00 0.00 0.00

APP DEVAN MURPHYIronworker 0.00 0.00 0.00 0.00

APP JEREMY DOLMANIronworker 0.00 0.00 0.00 0.00
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Job Name: 04-0120F4 Inspector Name Wright, Doug Diary #: 170 Date: 21-Sep-2011 Wednesday

FOR RORY HOGANIronworker 0.00 0.00 0.00 0.00

JNM RICHARD GARCIAIronworker 0.00 0.00 0.00 0.00
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